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Mr. Gene Jablonowski, Remedial Project Manager DOE-006 1-00 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 

401 East 5'h Street 
Dayton, Ohio 45402-291 1 

i 
E Ohio Environmental Protection Agency 

Dear Mr. Jablonowski and Mr. Schneider: 

TASK ORDER NUMBER 432 COMPLETION REPORT MISCELLANEOUS SMALL 
STRUCTURES DECONTAMINATION AND DISMANTLEMENT PROJECT I 

Reference: "Task Order #432 Implementation Schedule for Above-Grade D&D of Five 
Components in the Miscellaneous Small Structures Complex," July 1 999 

This letter transmits the Task Order #432 Completion Report in accoidance with the 
project reporting requirements outlined in Section 4.0 of the Miscellaneous Small 
Structures Implementation Plan for Above-Grade Decontamination and Dismantlement 
(D&D). The Implementation Plan required Task Order Completion Reports to be submitted 
to the regulatory agencies within 30 days from completion of D&D activities. 

, 
b 

The D&D field work on five Operable Unit 3 (OU3) components began on July 6, 1999, 
following verbal notification of Task Order #432 implementation and concurrent submittal 
of written notification/schedule to the regulatory agencies. Fieldwork was completed on 
September 30, 1999, which is one month prior to the Completion of Field Activities 
milestone identified in the Task Order Implementation Schedule. The enclosed Task Order 

activities performed on two Hazardous Waste Management Units (HWMU). : 
Completion Report provides a summary of the D&D fieldwork and documents the  closure - -- 

- -  - - -  



Mr. Gene Jablonowski 
Mr. Tom Schneider 

-2- 
OCT 2 8 1999 . 

If you or your staff have any questions, please contact John Trygier at  (51 3) 648-31 32. 

Sincerely, 

FEMP:Murphy Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure 

cc w/enclosure: 
N. Hallein, EM-42/CLOV 
A. Murphy, OH/FEMP 
J. Trygier, OH/FEMP 
J. Saric, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton (three copies of enclosures) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
AR Coordinator, FDF/78 

cc w/o enclosure: 
L. E. Parsons, OH/AAM 
J. Reising, OH/FEMP 
A. Tanner, OH-FEMP 
E. A. Brucken, FDF/65-2 
P. R. Courtney, FDF/44-0 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
S. K. Holliday, FDF/44-0 
R. M. Nichols, FDF/44-0 
D. Paine, FDF/52-4 
N. E. Pennington, FDF/44-0 

T. Walsh, FDF/65-2 * 
- - _ _  --_I - 

P. B. Spotts, FDF/65-2 

ECDC, FDF/52-7 


